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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

TISA Gridding
(SCCR 594)

September 2 September 16 September 23 Delta delivery of modified scripts that will count 
the number of SFC hourly files available before 
monthly processing will run.

TISA Averaging
(SCCR 583)

September 23 October 7 October 14 Process Terra Edition2D SRBAVG. X

CERESlib September 30 October 14 October 21 Inversion modifications.

Inversion
(SCCR 596)

 October 14 October 28 November 4 Delivering Aqua ADMs and code changes (PGE 
CER4.5-6.3P3) to use them.

X

TISA Averaging October 28 November 11 November 18 Process Terra Beta TSI.

Instantaneous 
SARB

November 4 November 18 November 25 To process Aqua Edition2A CRS on the IBM 
cluster for 7/02 - 12/04.

Clouds Spring 2006 To process MODIS V005.  Delivery needs to be 
made prior to processing Collection 5.

Clouds ??? Support TRMM VIRS-only processing of August 
2001 forward.


